

## NAVAL SEA SYSTEMS COMMAND

# *Outfitting Requisition Control and Accounting System (ORCAS) Program Status 5 March 2003*

**FLSIC  
Audrey  
Woodward  
SEA 04L4B**



# ***ORCAS Background***

---

## ***ORCAS Replaces ACTS - Current Requisition Processing System at FISC PS***

### ***Technical Support Authority:***

#### ***❖ NSLC DETPAC Tasked Apr 99 as Technical Support Activity (TSA)***

- ✓ NSLC Pacific Commenced Software Programming      Nov 99
- ✓ Two Sites - FISC & NSLC
  - » Original Production Start-up Date      Jun 00
  - » Original Target Implementation Date      Jan 01
- ✓ System Training Commenced      12 Aug 02
- ✓ Beta Testing Commenced      11 Sep 02



# ***ORCAS Program Reviews***

---

- ❖ ***At Project Start - Quarterly User Working Group Meetings***
  - ✓ Reviewed Requirements / Generated Trouble Reports / Resolved Issues
- ❖ ***As Project Progressed - Semi-annual Program Reviews with User Working Group Members***
- ❖ ***Current Program Direction***
  - ✓ Weekly Project Status Reports
  - ✓ Monthly Program Reviews
- ❖ ***Last Program Review Held 15 Jan 03, at FISC Puget Sound***
  - ✓ Concentrated on “Must Have” Programming Requirements
  - ✓ Identified Additional Programming Requirements not Started yet
  - ✓ NSLC PAC Provided Revised POA&M Citing new Implementation Date that Incorporates all Remaining Requirements
    - » Received 17 Jan - New Implementation Date, **Jun 03**
  - ✓ Agreed to Hold User Working Group Teleconferences every 2 Weeks (1<sup>st</sup> one held 29 Jan 03)
  - ✓ Agreed to Hold next Program Review 26 Mar 03



# ***ICP-M ORCAS Demo Results***

---

- ❖ ***Demonstrated ORCAS to ICP-M OPN-8 Transfer Team Members week of 13 Jan 03 at FISC PS***
- ❖ ***Based upon this Review ICP-M Agreed:***
  - ✓ ACTS not Exportable
  - ✓ ORCAS will be Utilized in OPN-8 Transfer
  - ✓ ORCAS to be considered in Re-engineered Allowance Process
  - ✓ Need ORCAS Implementation ASAP
  - ✓ 19 May 03, Begin ORCAS/ACTS Training
  - ✓ ICP-M to Attend ORCAS PRs

# Summary

---

## ❖ ***Continuing to Maximize Programming Efforts***

- ✓ Moving all Enhancements to next Release

## ❖ ***ICP-M will now Attend Program Reviews***

## ❖ ***Expediting Training Effort***


- ✓ SEALOG/FISC PS
- ✓ ICP-M

## ❖ ***Fleet Impact:***

- ✓ ORCAS will Streamline Outfitting Requisition Process
  - A more reliable System with reduced Human Intervention
  - More Flexibility to Filter Fleet Prioritized Outfitting Requisitions for Limited Funding
- ✓ Will Advise Fleet when Transitioning from ACTS to ORCAS
  - Downtime Expected to be Approximately 2 Weeks
  - Queries: Continue to Utilize FISC Web Page or Contact Phil McCormick

# ***ORCAS***

## ***Back-up Slides***



# ***Current ORCAS Project Status***

---

## ❖ **Project Overview**

- ✓ Revised Projected Production Date **Jun 03**
- ✓ Authorized Production Date **TBD**
- ✓ Project Percent Complete **82%**

## ❖ **Production Issues**

- ✓ Critical Programs Pending for Production
  - Credit Card Manager (Autosir 322)
    - » 33% complete, autosir available for testing week of 24 February
  - BBs & Obligation Cycle (Autosir 205)
    - » 50% complete, autosir resolves multiple Beta issues

## ❖ **Test Site Status**

- ✓ Test Site Locations
  - Puget Sound (FISC)
    - » Beta Percent Complete **65%**
  - Mechanicsburg (NSLC Mech)
    - » Beta Percent Complete **15%** Progress delayed by availability of legacy data & correction of issues related to wkshts & reqn approvals)
- ✓ Training Schedule in Conjunction with OPN-8 Transfer Team
  - TBD



# ORCAS Status

ORCAS TESTING PROGRESS DOCUMENTATION						
Beta Testing Schedule: 4 Sept 2002 through 28 February 2003 (Per POA&M)						
NOTES	EMAIL DATE/TIME	PRIORITY (Critical, Serious, Medium, Low)	COMMENTS/ISSUES	REQUIRED BY (ASAP or Date)	Resolution Pending	Autosir Number
Generated week ending 27 Dec 02						
Test Failed -- see email 2/19, 8:33.	12/23, 11:05 (2/19, 8:33)	Serious	This is an ongoing intermittent problem that needs to be resolved prior to NAVICP assumption of work. Cannot save Autosirs/ Cannot log on to VCCB more than once/Cannot print.	Now	Yes	337
Generated week ending 14 Feb 03						
	2/11, 12:26	Serious	User locked out after first error login	ASAP		336
	2/11, 12:43	Medium	Spec 14, Adhoc filter, reqn table,	ASAP		331
Test failed -- 2/12/03.	2/20, 1:34	Serious	Autosir #117. Notified this was complete. Test failed. Tycom and Supship not linked to UIC Table. Notified of failure on 2/12			117
Test failed -- 2/12/03.	2/20, 1:32	Low	Autosir #115. Notified this was complete. Test Failed. Reqn Table Links. Tycom table is listed but fields are not available. Notified of failure on 2/12			115
Generated week ending 21 Feb 03						
Test failed -- 2/19/03.	2/19, 7:50	Serious	Autosir #195. B1's for cancellations. Parent & suffix	ASAP	Yes	195